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The Vision:

Restore sheet flow to the Everglades 
by 2020 while  addressing estuary 
and other needs of the Ecosystem
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Integrated Schedule -
Includes all Corps and SFWMD 

restoration efforts identified in 
Yellow Book as CERP and 
Foundation Projects

Updates project schedules to 
provide current status and practical  
timelines for implementation

Does not remove projects from list
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Draft schedule being developed

Will include projected funding 
needs to support schedule

Future presentations to WRAC 
(workshop on 20 August), 
September WRAC, Governing Board,  
and Task Force meetings

Integrated Schedule for South 
Florida Restoration Program
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1. HHD is repaired

2. Foundation projects are 
completed

3. Efforts by State under A8 
are completed

4. Federal funding levels

5. NAS report to Congress –
Incremental Adaptive 
Restoration

Key ConsiderationsKey ConsiderationsKey Considerations



Projects are implemented in 
sequence to achieve vision at 
earliest possible time, consistent 
with funding.

Physical dependencies drive order 
of projects

Key Points in implementation are 
defined by new system operating 
manuals

Focus of Integrated Delivery 
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Unknowns in restoration delay 
completion of analysis and 
PIRs

PIR must contain sufficient 
information to base 
recommendation to Congress 
for authorization

Key Elements of projects can 
be separated to provide 
incremental benefits sooner 
(NAS Report to Congress)
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Complete preparation of initial draft 
Integrated Schedule.

Analyze benefit stream to ensure 
that plan would achieve the Vision. 

Present draft Integrated Schedule to 
WRAC, Governing Board, and Task 
Force for discussion and input.

Conduct Public Workshops and 
Stakeholder meetings on Integrated 
Schedule.

Use CERP portion to initiate update 
to the Master Implementation 
Sequencing Plan (MISP).

Next StepsNext StepsNext Steps



Questions?Questions?


